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AGENDA
Public Safety & Public Works Committee
March 8, 2011
1:00 P.M.

1. Paramedic Training (1-2 )
2. On Street Parking During Street Cleaning (3-6)
3. Todds Rd Widening Phase 2 Update (7)

4. Oliver Lewis Way Update (8)

5. Items Referred to Committee (9-10)

“Public Safety & Public Works Committee, to which shall be referred matters
relating to the Department of Public Safety and its related divisions; the
Department of Public Works and its related divisions. including capital
improvement projects and any related partner adencies.” Council Rules & Procedures,

Section 2.102 (1) Effective January 1, 2011. adoptea by Urban County Council
October 14, 2010

Committee Meeting Schedule
May 3

July 12

September 20

November 15



From:

Date:

Diane Lawless
Chair, LFUCG Public Safety/Public Works Committee

Steven J. Stack, MD, FACEP
Member, LFUCG Emergency Medical Advisory Board

EMS Paramedic Training & Supply and EMS EC Units in Service

March 1, 2011

Emergency Medical Advisory Board

See. 18C-28. Emergency medical advisory board.

(1) A permanent board, 6 serve as an advisory board 1o the urban county government on
all matters pertaining to emergency medical and transportation ambulance service and
care in the county, is hereby created, which shall be known as the "Emergency Medical
Advisory Board of the Lexington-Fayette Urban County Government," sometimes
referred to as the "Emergency Medical Advisory Board," and hereinafter referred to as
I"IEMAB‘"

Paramedic Training Class

© Uninterrupted annual training classes 1977 — 2008

¢ No training class has been held in 2009, 2010, & 2011

o Ifaclassis not budgeted for 2012, Lexington will be at least 5 years without a
paramedic training class (late 2013 at soonest)

o Because new hires not being trained there is a paramedic workforce shortfall &
career impediment to both junior & senior personnel

o EMARB believes this poses immediate risk to quality & safety of EMS services
and requires urgent action.

Emergency Care (EC) Units (i.e. ambulances)
o # of runs per unit are too high and to sustain service quality (Attachment A)
* 9 primary EC units averaging >3,800 runs/year
*  All 9 units >3,270 runs/year
* 4 EC units >4,000 runs per year
Time to scene failing to meet 90% < 8 minutes benchmark
Risk of crew burn-out increasing
Vehicle purchased in 2006 for EC10 but HR to operate not funded
EMARB believes this represents a serious service degradation requiring
corréctive action in the short term.

cC O 0 0



Attachment A

2008 2007 2008 2009 2010
Year
Number Of Incidents

31,000
30,000
29,000
28,000
27,000
26,000
25,000
24,000

2006 2007 2008 2009 2010
Year




Street Sweeping Pilot Project

Out first attempt during the holiday break had fo be cancelled due to the inclement weather, UK's
spring break starts Monday March 14" so that is when we will attempt this “pilot” project once
again.

The areas/streets we talked about doing this pilot in are:

Area #1 (several streets between Waller & Virginia)
Transcript

Conn Terrace

Journal

State

University

Crescent

& that portion of Elizabeth

Area #2 (several streets between Sunset and Cooper)
Melrose

Beaumont

Tremont

Mt. Vernon

Officer Keith Gaines and | will work with CM Lawless to coordinate and get the word out.

We have a signage plan and are working on door hangers.

Please let me know if anyone has any suggestions, questions, or concerns.

The idea of the “pilot” wouid be to place flyers or door hangers on the resident's doors and then
NO PARKING signs placed at the ends of the street to warn them that vehicles will be towed i
they are on the street between 7am and 3pm on those days. We really wanted to do a smaller
area this way at first fo see how it goes. The other streets normally swept by SRF would still be
swept as normal we just wouldn't do the fiyers/signs and towing at those locations.



Street Sweeping et
Pilot Project Area: 1 DRAFT |~ piotsteet

D Parcel
© 2011 LFUCG




Street Sweeping
Pilot Project Area: 2

© 2011 LFUCG

N~ Pilot Street
] Parcel




NO
PARKING

BY ORDER OF THE LEXINGTON POLICE (859) 258-3666

EFFECTIVE:
Monday, March 14, 2011
7 A.M. Until 3 P.M.
Street Sweeping

TOW AWAY ZONE




KY 1927 - Liberty/Todds Road Widening
Section 2
March 1, 2011

Project Description

The project begins on Todds Road just east of the Interstate 75 overpass and extends approximately
1.6 miles northwest to tie to the Liberty/Todds Road Section 1 improverments just southeast of the
intersection with Andover Forest Drive. The project will widen the existing rural 2-lane section of
Todds Road to an urban 2-lane section plus a center turn lane, bike lanes, curb and gutter and
sidewalks. Existing right of way will be utilized for new construction as much as possible to
minimize new right of way acquisition.

Design Phase

The design plans are 60% complete. A change order is pending to complete the design, incorporating
changes resulting from the Practical Solutions Review with the project review team.

Right of Way Phase: After design is complete, right of acquisition may begin. Funding is
programmed in the Transportation Improvement Program (TIP) for FY12.

Utility Relocation Phase: Utility Relocation funding is programmed in the TIP for FY13.

Construction Phase: Construction funding is beyond FY 14 in the TIP.



Newtown Pike Extension
March 2, 2011
Phase IV — (Main Street to Versailles Road)

Utility companies continue to work through the KYTC to bury cables: projected completion is mid-to-late
summer.

KYTC is working with the contractor on punch list items.

The RJ Corman Company continues to work on the rail line under the bridge as well as the corner lot of
Main Street and Oliver Lewis Way.

Phase II (Versailles Road to South Broadway)

Funding authorization has been requested for the purchase of right-of-way from Versailles Road to South
Broadway.

LFUCG is working with KYTC to initiate Supplemental Agreement #2 to fund Right-of-Way Plans and
Construction Plans for remaining phases.

Phase 1 (Redevelopment/Mitigation Area)

Negotiations have begun with Norfolk Southern Railroad to acquire the necessary right-of-way for the
construction of the noise wall. Final design modifications to the construction plans for the wall are

pending.

27 of 33 parcels in the Phase [ area have been acquired; the remaining 6 parcels have been referred to
KYTC for eminent domain proceedings.

Community Land Trust (CLT)

The CLT Board initiaﬁe-d a national search for an Executive Director. An offer was extended to one of the
four candidates interviewed, but was declined.,
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